Turner

Turner Construction C
2001 M. Lamar, Sulle 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) T21-8483

41111

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ:; PCO #0687 — RFI #102 — North Wall Revisions at Room #12400.

Dear Mr. Burke:

We have finalized the required quotations for PCO #067 — RFI #102 — North Wall Revisions at Room
#12400.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this

request is Four Hundred Seventy Nine dollars ($478).

If you have any questions regarding this Change Crder Request, please call me at your earliest
convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

John Leos

Approved by:
Collin County Date
Bﬁ%ﬁ" .15l
PGAL Date

o Brad Harris & Sara Hoglund- Coidlin County

Brian Nicodemus- PGAL
Matt Mail, Suhel Rahman, & Ronnie Holcomb- TCCo

Buiting the Furfur

ompany
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Turner

PCO No.: 0867

PCO Title: RFI#102 - North Wall Revisions at Room #12400.
Project: Cellin County Courthouse Addition

Project No.: RO508003.00

Subcontractor  Subcontractor Subcontractor

Type Company Description Base Price WiIC & GL Total Price
A B G =B
Per RFI #1102, change narth wall of roam #12400 from type AF3 to chase wall
type AG3 to deck. This adds only the metal framing materals & balt insulati
Subcontractor Barber for the additional wall, as the drywall will ba moved from the north side
existing AF2 wall to the north sied of the new AG3 wall. The substrate on t
south side of the existing wall will remain unchanged. 421 14 435
Subtotal 421 14 435
10%OH8P___ 44
Total Cost § 479

Notes:



